COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 06/30/2006

ESTIMATE SUMMARY 14:56:25
CONTID: C15545 ESTIMATE NO: 0001 PROG SPEC YR:2005
PCN: 15545-BID COFRS REPORTING CATEGORY: 1 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 78.0 DAYS TIME ALLOW: 8/25/20( FIXED COMPLETION DAT
SH 91& SH 67 Guardrail on Curves PERCENT TIME: 58.21 ORIG TIME ALLOW: 8/25/20( FIXED COMPLETION DAT
PROJECT NO: SHE 0911-004
SH 91& SH 67 Guardrail on Curves
NAME OF ROAD: 91A & 67
PROJECT COUNTIES: SUMMIT
CONTRACTOR:
CRUZ CONSTRUCTION INCORPORATED PAY PERIOD ENDING 06/30/2006 DATE TIME STARTED 04/14/2006
4850 GEIGER BLVD DATE LET 03/09/2006 DATE WORK BEGAN 04/24/2006
DATE AWARDED 03/27/2006 DATE TIME STOPPED
DATE CONTRACT EXECUTED 04/10/2006 DATE ACCEPTED
COLORADO SPRINGS co 80915 719/596-9226 DATE NOTICE TO PROCEED 04/14/2006
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 407,773.00 PARTICIPATING $ 64,732.47 $ 64,732.47
AWARD PROJECT AMT: $ 392,973.00 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE : 15.87% TOTAL EARNINGS 64,732.47 64,732.47
FUNDS AVAILABLE: $ 343,040.53 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 64,732.47 64,732.47
TOTAL CLAIMS: $ 0.00 RETAINAGE -703.61 -703.61
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 64,028.86 64,028.86
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 64,028.86 64,028.86
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 64,028.86

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:



CONTID:

ROADWAY

PCN:
PROJECT:
REF ITEM
NO. NO.

CAT NOO0200
0005 202-00090
0010 202-01130
0015 202-01300
0020 203-00010
0025 203-01500
0030 203-01597
0035 210-00810
0040 403-00720
0045 606-00301
0050 606-02003
0055 606-02005

C15545
15545-BID

SHE 0911-004

ITEM
DESCRIPTION

REMOVAL OF DELINEATOR

REMOVAL OF GUARDRAIL TYPE 3

REMOVAL OF END ANCHORAGE

*UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE)

BLADING

POTHOLING

RESET GROUND SIGN

*HOT MIX ASPHALT (PATCHING) (ASPHALT)

GUARDRAIL TYPE 3 (6-3 POST SPACING)

END ANCHORAGE (NONFLARED)

END ANCHORAGE (FLARED)
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PCN: 15545-BID ESTIMATE RUN 06/30/2006
PROJECT: SHE 0911-004 ESTIMATE NO: 0001 14:56:25
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0060 612-00001  DELINEATOR (TYPE I) 20.000 0.000
EACH 3.000 60.00
20.00000 3.000 60.00
0065 625-00000  CONSTRUCTION SURVEYING 1.000 0.000
Ls 0.500 500.00
1,000.00000 0.500 500.00
0070 626-00000  *MOBILIZATION 1.000 0.000
Ls 0.487 17,824.20
36,600.00000 0.487 17,824.20
0075 630-00000  *FLAGGING 300.000 0.000
HOUR 42.000 903.00
21.50000 42.000 903.00
0080 630-00007  *TRAFFIC CONTROL INSPECTION 30.000 0.000
DAY 0.000 0.00
53.50000 0.000 0.00
0085 630-00012  *TRAFFIC CONTROL MANAGEMENT 75.000 0.000
DAY 3.000 1,290.00
430.00000 3.000 1,290.00
0090 630-80341  *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 2.000 0.000
EACH 0.000 0.00
20.00000 0.000 0.00
0095 630-80342  *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 40.000 0.000
EACH 4.500 351.00
78.00000 4.500 351.00
0100 630-80343  *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 8.000 0.000
EACH 2.000 94.50
47.25000 2.000 94.50
0105 630-80360  *DRUM CHANNELIZING DEVICE 50.000 0.000
EACH 0.000 0.00
26.25000 0.000 0.00
0110 630-80380  *TRAFFIC CONE 100.000 0.000
EACH 18.000 38.70

2.15000 18.000 38.70
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PCN: 15545-BID ESTIMATE RUN 06/30/2006
PROJECT: SHE 0911-004 ESTIMATE NO: 0001 14:56:25
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0115 700-70010 F/A MINOR CONTRACT REVISIONS 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0120 700-70016 F/A FUEL COST ADJUSTMENT 2,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0125 700-70020 F/A ON-THE-JOB TRAINEE 600.000 0.000
EACH 0.000 0.00
1.00000 0.000 0.00
0130 700-70022 F/A OJT COLORADO TRAINING PROGRAM 200.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0135 700-70028 F/A ESB PROGRAM 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0140 700-70380 F/A EROSION CONTROL 2,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
CAT 0200 CURRENT AMT $ 407,773.00 $ 64,732.47$ 64,732.47

PROJECT TOTAL CURRENT AMT $ 407,773.00 $  64,732.47 S 64,732.47



